


Project Progress Report -- PRJ-001

Skyline Tower | Client: Sharma Realty | PM: Naga

Overall Progress: 28%



Project Overview

Project Code	PRJ-001
Client	Sharma Realty
Project Manager	Naga
Report Date	28 Jun 2026
Start Date	--
Planned End	--

Earned Value Metrics

Metric	Value	Interpretation
Budget at Completion (BAC)	?45,000,000	Total approved budget
Spent to Date (AC)	?12,500,000	Actual cost incurred
Planned Value (PV)	?13,500,000	Work scheduled by now
Earned Value (EV)	?11,250,000	Value of work done
Schedule Perf. Index (SPI)	0.830	Behind schedule
Cost Perf. Index (CPI)	0.900	Over budget
Est. At Completion (EAC)	?50,000,000	Forecast final cost

Task Status Summary

Task	Status	Assignee	Due Date	Progress
Structural drawings	In Progress	Arjun	2026-07-10	60%

Approvals

Project Manager: _____ Client: _____ Date: _____

